

Weekly Progress Report (Form-3)


Project Repository: SKIT-CSE-2023-2027-41 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-24) | Generated On: October 01, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Perna Khatri	1 (20.0%)	+25	-23	2	1 days
pratham778-del	1 (20.0%)	+730	-1	729	1 days
Pranjal Agrawal	1 (20.0%)	+128	-0	128	1 days
Parth Maheshwari	2 (40.0%)	+45	-0	45	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Perna Khatri — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-02	fe13b86	Cleanup & integration ready UI	____ / 10

Student: pratham778-del — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-30	bddf84b	feat(inference): add DIRE residual engine and dual-branch CLIP:ViT + DIRE classification service (User Story 2 - Items 3 & 4)	____ / 10

Student: Pranjal Agrawal — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-29	25eab64	docs: add interpretability Part 1 research	____ / 10

Student: Parth Maheshwari — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-29	c8702f1	docs(architecture): design Cross-Modal Fusion Transformer & dual-decoder architecture	____ / 10
2026-09-29	97a3f91	feat(fusion): define input API contracts for image/diffusion/video branches	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____