

Weekly Progress Report (Form-3)


Project Repository: SKIT-CSE-2023-2027-41 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-17) | Generated On: September 24, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Perna Khatri	1 (20.0%)	+479	-82	397	1 days
pratham778-del	1 (20.0%)	+1,175	-0	1,175	1 days
Pranjal Agrawal	1 (20.0%)	+265	-9	256	1 days
Parth Maheshwari	2 (40.0%)	+89	-1	88	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Perna Khatri — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	cd07a1d	Workflow page	____ / 10

Student: pratham778-del — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	9263097	CIIP:ViT	____ / 10

Student: Pranjal Agrawal — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-22	ec5096e	Add How It Works page	____ / 10

Student: Parth Maheshwari — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-18	ab120c1	feat(gateway): expose /analyze endpoint wiring inference routing into FastAPI app	____ / 10
2026-09-18	08b4524	feat(inference): add routing layer dispatching image/video branches to their microservice	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____